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APPENDIX I 

Iraq Relief and Reconstruction Fund (IRRF) 

Section 2207 Report to Congress 

January 2008 
 

SECTOR:  Security and Law Enforcement 

 

Police Training and Technical Assistance 

Project Code:  10000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 1,800.9 1,800.9 - 1,800.9 

Obligated 1,799.3 1,789.7 +4.6 1,794.3 

Outlayed 1,661.9 1,738.8 +5.6 1,744.4 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $1,800.9 million 

allocated for Police Training and Technical Assistance.  

 

Accomplishments since the October Report: 

 

 Work in this project code is substantially complete.  

 

Accomplishments anticipated next quarter: 

 

 Address remaining projects currently under litigation with contractor. 

 

Border Enforcement 

Project Code:  11000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 435.1 435.1 - 435.1 

Obligated 432.5 429.0 -2.0 427.0 

Outlayed 403.5 418.9 +0.1 419.0 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
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Responsible U.S. Government Agency:  Department of Defense   

 

Changes from the October Report:  This report makes no change to the $435.1 million 

allocated to Border Enforcement.  This project code was closed out in the April 2006 report. 

 

Facilities Protection Service 

Project Code:  12000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 51.1 51.1 - 51.1 

Obligated 51.0 48.8 - 48.8 

Outlayed 46.2 48.7 - 48.7 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   

 

Changes from the October Report:  This report makes no change to the $51.1 million 

allocated to Facilities Protection Service.  This project code was closed out in the April 2006 

report. 

 

Iraqi Armed Forces Facilities 

Project Code:  20000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 728.8 728.8 - 728.8 

Obligated 728.8 727.6 -1.1 726.5 

Outlayed 712.8 715.9 +0.5 716.4 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   

 

Changes from the October Report:  This report makes no change to the $728.8 million 

allocated to Iraqi Armed Forces Facilities.  This project code was closed out in the January 

2007 report. 
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Iraqi Armed Forces Equipment 

Project Code:  21000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 608.6 608.3 - 608.3 

Obligated 608.5 604.0 -0.2 603.8 

Outlayed 583.3 596.5 +4.2 600.7 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   

 

Changes from the October Report:  This report reflects a previous notification to Congress 

of the Administration’s intent to decrease this project code by $370,000, reallocating the 

funds to Judicial Security and Facilities (PC 09000).  This project code was closed out in the 

April 2006 report. 

 

Iraqi Armed Forces Training and Operations 

Project Code:  22000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 419.4  418.1 -  418.1 

Obligated 419.3 413.3 - 413.3 

Outlayed 389.2 410.5 +1.1 411.6 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense  

  

Changes from the October Report:  This report reflects a previous notification to Congress 

of the Administration’s intent to decrease this project code by $1.3 million, reallocating the 

funds to Democracy Building Activities (PC 06000).  This project code was closed out in the 

April 2006 report.   
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Iraqi National Guard Operations and Personnel 

Project Code:  23000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 224.5  224.5 - 224.5 

Obligated 216.0 216.9 +0.4 217.3 

Outlayed 200.3 206.6 +0.6 207.2 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   

 

Changes from the October Report:  This report makes no change to the $224.5 million 

allocated to Iraqi National Guard Operations and Personnel.  This project code was closed 

out in the April 2006 report. 

 

Iraqi National Guard Equipment 

Project Code:  24000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 89.4  89.4 - 89.4 

Obligated 89.4 88.3 - 88.3 

Outlayed 88.3 88.3 - 88.3 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   

 

Changes from the October Report:  This report makes no change to the $89.4 million 

allocated to Iraqi National Guard Equipment.  This project code was closed out in the April 

2006 report. 
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Iraqi National Guard Facilities 

Project Code:  27000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 360.1 360.1 - 360.1 

Obligated 360.1 360.0 -0.6 359.4 

Outlayed 346.1 344.0 +1.3 345.3 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.  Decrease  

in outlay from end FY06 to end FY07 was due to a data correction. 

 
Responsible U.S. Government Agency:  Department of Defense   

 

Changes from the October Report:  This report makes no change to the $360.1 million 

allocated to Iraqi National Guard Facilities.  This project code was closed out in the January 

2007 report. 

 

Iraqi Security Forces Quick Response Program 

Project Code:  26000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 163.0 163.0 - 163.0 

Obligated 163.0 161.8 - 161.8 

Outlayed 156.4 159.1 - 159.1 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense   

 

Changes from the October Report:  This report makes no change to the $163.0 million 

allocated to the Iraqi Security Forces Quick Response Program.  This project code was 

closed out in the January 2007 report. 
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Nonproliferation and Export Control and Border Security 

Project Code:  09600 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 5.6  7.1 -  7.1 

Obligated 5.5 5.5 - 5.5 

Outlayed 0.7 5.3 - 5.3 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of State, Bureau of International 

Security and Nonproliferation  

 

Changes from the October Report:  This report reflects a previous notification to Congress 

of the Administration’s intent to increase this project code by $1.5 million.  These funds were 

reprogrammed from the Consolidated Fiber Network code (PC 76500) to support the 

continuation of the dismantlement of Iraqi nuclear facilities, disposal of radioactive waste, 

and environmental remediation of former nuclear sites.  The funds were available due to 

project completions in the Consolidated Fiber Network. 

 

The Iraqi Weapons of Mass Destruction (WMD) Expertise Redirection Program’s goal is to 

redirect Iraqi scientists, technicians, and engineers with WMD and missile expertise to 

sustainable civilian employment in support of national reconstruction.  This is accomplished 

through job placements, career transition workshops, collaboration with western 

counterparts, monthly stipends, and funding Iraqi science-based reconstruction projects.  The 

Export and Border Security Control program’s overall goal is to combat the proliferation of 

WMD, associated delivery systems, conventional weapons, and related goods and 

technologies.  The Nuclear Facility Dismantlement Project provides advice and guidance 

from U.S. government experts and other support to the International Atomic Energy Agency 

(IAEA)-coordinated international program to help Iraq dismantle the former regime’s nuclear 

facilities. 

 

Accomplishments since the October Report:  

 

WMD Expertise Redirection Program 

 

 Completed Memorandum of Understanding with the Ministry of Electricity to establish a 

Non-Destructive Testing Institute that will employ several former WMD experts. 

 Integrated additional scientists, technicians, and engineers into the Iraqi International 

Center for Science and Industry (IICSI). 

 Continued IICSI operations, including scientist stipends, grants for education and training 

abroad, staff salaries, and short-term education and training grants in country ($410,000). 

 Sent one Iraqi to the American Biological Safety Association Annual Conference and to 

Washington, D.C., for program coordination meetings ($5,400). 
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 Purchased lab equipment for a local college to be used by IICSI members for research 

projects.  IICSI members will also serve as guest lecturers and receive preferential hiring 

status for future job openings at the college ($20,200). 

 Continued developing an IICSI webpage for Iraqi program participants ($25,000). 

 Conducted project management training for 11 IICSI members at an institute in Baghdad.  

The session was led by an IICSI member whose own project management training was 

funded with an IICSI travel grant ($1,500). 

 Conducted workshop on financial management and Microsoft Office in Amman for 15 

Iraqis ($55,000).  A second session of this event was held in Baghdad for 20 Iraqis and 

conducted by an Iraqi trainer ($1,500). 

 Conducted two local trainings in the usage of the Iraqi Virtual Science Library, with 

more than 300 new users registered. 

 Purchased online courses from the American Petroleum Institute to update IICSI 

members’ skills for employment in the oil and gas industry ($2,500).  

 

Nuclear Facility Dismantlement 

 

 Reviewed draft decommissioning plan for Active Metallurgical Testing Lab (LAMA) 

dismantlement in IAEA meeting with MoST technical team. 

 Assisted in the execution of agreements with IAEA, Texas Tech University, and Sandia 

National Laboratories to obligate new funding. 

 Analyzed and reported on LAMA samples stored in Ukraine. 

 Submitted a proposal to the U.K. Department of Business Enterprise and Regulatory 

Reform on the Train and Engage Program. 

 Developed preliminary statement of work and budget projections for the Iraq Nuclear 

Facility Dismantlement and Disposal Program. 

 Worked closely with Sandia staff to ensure compliance with the National Environmental 

Policy Act (NEPA) in implementing the Iraq Nuclear Dismantlement (ND) Program. 

 Worked closely with Sandia staff to resolve concerns surrounding cultural practices and 

the handling of urine, blood, and hair samples obtained by Iraqi medical teams as part of 

the Human Health Survey portion of the ND project.   

 

Export Control and Related Border Security Program: 

 

 Supervised arrival of Rapiscan baggage and parcel x-ray equipment at the port of Umm 

Qasr. 

 Oversaw delivery of CT-30 kits containing basic inspection and detection equipment 

(including fiberoptic scopes, busters, probe, and mirrors) to the Iraqis. 

 

Accomplishments anticipated next quarter: 

 

WMD Expertise Redirection Program: 
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 The first round of Iraqi Engineering Enhancement Program fellows will begin their 

fellowships at various engineering firms throughout the region and in the United States 

($150,000). 

 Iraqi IICSI members will conduct additional training in Baghdad. 

 Solicit applications from Iraqis for one- to three-month Emerging Leaders in Science and 

Industry fellowships at institutes, laboratories, and companies abroad to learn technical 

and management skills ($50,000). 

 Launch website for Iraqi IICSI program participants ($25,000). 

 Conduct an annual review meeting for Iraq Research and Development Initiative 

participants, including both Iraqi researchers and regional technical experts ($75,000). 

 Continue IISCI operations, including expansion of program membership, provision of 

scientist stipends, grants for education and training abroad, staff salaries, and short-term 

education and training grants in-country.  

 

Nuclear Facility Dismantlement: 

 

 Initiate cooperative program between U.S. Environmental Protection Agency and Iraqi 

Ministry of Environment. 

 Coordinate travel to Baghdad for: strategy meetings and planning sessions with the 

Ministers of Science and Technology and Environment; collection and transport of 

swipes from buildings slated for dismantlement; transport of human samples for 

associated public health studies; and first-hand joint appraisal of the Geopilot Plant 

dismantlement project. 

 Finalize planning for the Train and Engage Project, if funded by the U.K. 

 Continue site radiological characterization studies in collaboration with the International 

Radioecology Lab (IRL) in Slavutych, Ukraine. 

 

Focused Stabilization 

Project Code:  08500 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 30.0 30.0 - 30.0 

Obligated 30.0 30.0 - 30.0 

Outlayed 0.2 6.0 +19.2 25.2 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  USAID 

 

Changes from the October Report:  This report makes no change to the $30.0 million 

allocated to Focused Stabilization.  This project code was closed out in the July 2007 report. 
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Commander’s Humanitarian Relief & Reconstruction  

Project Code: 28000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 86.0 86.0 - 86.0 

Obligated 86.0 85.1 - 85.1 

Outlayed 69.2 78.4 +0.2 78.6 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

Responsible U.S. Government Agency:  Department of Defense, Multinational Force-Iraq 

(MNF-I)  

Changes from the October Report:  This report makes no change to the $86.0 million 

allocated for the Commander’s Humanitarian Relief and Reconstruction Projects (CHRRP).  

Accomplishments since the October Report:  

 Continued rehabilitation of M848 Sewage Pump Station ($121,585).  The contract has 

been terminated due to security concerns. 

 Completed construction of Primary/Secondary Sulaymaniyah School of Medes 

($479,344).   

 

Anticipated accomplishments next quarter:   

 

 Renovate Baghdad Qubaidy Sewer System ($25.4 million).  Continue to purchase fuel for 

lift station generators until power grid is repaired. 

 Provide Baghdad Kamaliya Water and Sewer ($30.5 million).  Continue to tie houses into 

water and sewer system. 

 

SECTOR:  Justice, Public Safety Infrastructure, and Civil Society 

 

Witness Protection Program 

Project Code:  30000  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 36.0 36.0 - 36.0 

Obligated 36.0 36.0 - 36.0 

Outlayed 10.7 30.4 +0.3 30.7 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
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Responsible U.S. Government Agencies:  Department of Defense; Department of State, 

Bureau of International Narcotics and Law Enforcement (INL), implemented by U.S. 

Marshals Service 

 

Changes from the October Report:  This report makes no change to the $36.0 million 

allocated to the Witness Protection Program.   

 

Accomplishments since the October Report:   
 

 Continued construction on Rusafa witness protection facility, with estimated completion 

date of April 2008 ($2.9 million).   

 

Accomplishments anticipated next quarter: 

 

 Continue work on the Rusafa witness protection facility. 

 

Other Technical Investigative Methods 

Project Code:  31000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 1.2 1.2 - 1.2 

Obligated 1.2 1.2 - 1.2 

Outlayed 1.1 1.2 - 1.2 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agencies:  Departments of Defense and State, with some 

funds transferred to the Department of Justice 

 

Changes from the October Report:  This report makes no change to the $1.2 million 

allocated to Other Technical Investigative Methods.  This project code was closed out in the 

July 2006 report. 
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Penal Facilities 

Project Code:  32000  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 87.0 87.0 - 87.0 

Obligated 87.0 87.8 -2.7 85.1 

Outlayed 51.4 64.9 +5.0 69.9 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  U.S. Army Corps of Engineers 

 

Changes from the October Report:  This report makes no change to the $87.0 million 

allocated for penal facilities, specifically for the Maximum Security Correctional Facility in 

Nassriya. 

   

Accomplishments since the October Report:  

 

 Continued progress on the 800-bed Nassriya Maximum Security Correctional Facility.  

This project is behind schedule and has a revised completion date of March 2008  

($14.5 million).  

 

Accomplishments anticipated next quarter: 

 

 Open the Nassriya Maximum Security Correctional Facility. 

 

Reconstruction and Modernization of Detention Facilities 

Project Code:  33000  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 205.6 205.6 - 205.6 

Obligated 205.6 168.6 - 168.6 

Outlayed 88.6 131.3 +10.6 141.9 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agencies:  U.S. Army Corps of Engineers; Department of 

State, INL; and Department of Justice, International Criminal Investigative Training 

Assistance Program (ICITAP)  

 

Changes from the October Report:  This report makes no change to the $205.6 million 

allocated to Reconstruction and Modernization of Detention Facilities. 



 I-12 

 

Accomplishments since the October Report:  

 

 Completed contract award for 400 medium-security beds at Nassriya ($8.7 million).   

 

Accomplishments anticipated next quarter:  

 

 Award design/build contract for 1,000 high-security beds at Ft. Suse Federal Prison  

($12 million). 

 

Facilities Repair 

Project Code:  13000  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 86.9 87.0 - 87.0 

Obligated 86.4 84.5 +0.4 84.9 

Outlayed 72.0 80.7 +0.1 80.8 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report reflects a previous notification to Congress 

of the Administration’s intent to increase this project code by $63,000.  These funds were 

reprogrammed from Public Safety Training and Facilities (PC 15000) for reference library 

material for fire fighting training.  The funds were available due to project completions in 

Public Safety Training and Facilities.  This project code was closed out in the October 2007 

report. 

 

Fire Service 

Project Code:  14000  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 115.0 115.4 - 115.4 

Obligated 115.0 114.9 -0.2 114.7 

Outlayed 100.6 108.9 +2.3 111.2 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
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Changes from the October Report:  This report reflects a previous notification to Congress 

of the Administration’s intent to increase this project code by $427,000.  These funds were 

reprogrammed from Public Safety Training and Facilities (PC 15000) for fire fighting and 

fire rescue equipment.  The funds were available due to project completions in Public Safety 

Training and Facilities. 

 

Accomplishments since the October Report: 

 

 Completed road repairs for fire station at Al Saydea ($49,000).  

 

Accomplishments anticipated next quarter:  

 

 Construction activity under this project code is substantially complete.  Some financial 

activity will continue as non-construction activity under this code. 

 

Demining     

Project Code:  09500 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 83.2 83.2 - 83.2 

Obligated 83.2 83.2 - 83.2 

Outlayed 73.5 83.2 - 83.2 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.     

 

Responsible U.S. Government Agency:  Department of State 

 

Changes from the October Report:  This report makes no change to the $83.2 million 

allocated for demining.  Activities included a combination of minefield and battle area 

clearance operations and explosive ordnance disposal (EOD) missions by the Iraq Mine 

Unexploded Ordnance Clearance Organization and the Mines Advisory Group, as well as 

closing down landmine and unexploded ordnance impact survey operations by the 

Information Management and Mine Action Programs (IMMAP) and drafting final reports. 

 

Accomplishments since the October Report: 
 

As all IRRF program resources were expended by December 31, the program will be 

continued with other sources of funding. 
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Public Safety Training and Facilities 

Project Code:  15000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 186.4 186.0 - 186.0 

Obligated 186.3 183.4 - 183.4 

Outlayed 173.3 181.6 +0.2 181.8 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense  

  

Changes from the October Report:  This report reflects two previous notifications to 

Congress of the Administration’s intent to decrease this project code by $490,000, 

reallocating $427,000 to Fire Services (PC 14000) and $63,000 to Facilities Repair (PC 

13000).  This project code was closed out in the April 2006 report.   

 

National Security Communications Network 

Project Code:  25000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 106.5 106.5 - 106.5 

Obligated 106.5 106.5 - 106.5 

Outlayed 104.6 105.3 +0.2 105.5 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $106.5 million 

allocated to the National Security Communications Network.  This project code was closed 

out in the July 2006 report. 
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Rule of Law in Iraq 

Project Code:  06500  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 71.2 71.2 - 71.2 

Obligated 71.1 71.1 - 71.1 

Outlayed 40.6 51.3 +8.8 60.1 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 

Responsible U.S. Government Agencies:  Department of State, INL; Federal Bureau of 

Investigation (FBI); Department of Justice; and Department of Defense 

 

Changes from the October Report:  This report makes no change to the $71.2 million 

allocated to Rule of Law in Iraq. 
 

Accomplishments since the October Report: 

 

Department of State, INL: 

 

 Continued planning with the Higher Judicial Council (HJC) the implementation of 

capacity support programs, including secure judicial housing, the building of a Judicial 

Protection Service, and training of judges and judicial staff. 

 Continued planning the funding of a new rule of law complex in Anbar province. 

 Evaluated grant proposals to provide legislative assistance in the drafting and passage of 

judiciary-related legislation. 

 Transferred possession and maintenance of Iraq Justice Integration Project server 

infrastructure to INL’s IT staff to ensure continuity of service to Iraqi ministries during 

the transition of this project to a new implementer. 

 

ICITAP Commission on Public Integrity (CPI) Advisory Team 

 

 Continued to mentor CPI investigators on case initiation, investigative techniques, and 

preparing case files for review by investigative judges.  These mentoring sessions 

consisted of one or two U.S. advisors working with one Iraqi CPI investigator.   

 Supported CPI in collecting biometric data on all investigative subjects. 

 Restarted delivery of basic courses to CPI’s investigative department after temporary 

suspension of training. 

 

Department of Justice, Major Crimes Task Force (MCTF) 

 

 Devised preliminary training and mentoring plan to create a specialized anti-corruption 

unit within MCTF and arranged for GOI agencies to devote agents to the unit. 
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 Rotated Iraqi MCTF agents into their home ministries to transfer their skills throughout 

GOI law enforcement ministries. 

 Conducted additional basic investigator training. 

 

Department of Justice, Office of Overseas Prosecutorial Development (OPDAT) 

 

 Trained additional Judicial Investigators and other court staff on procedural and 

substantive legal issues. 

 

Accomplishments anticipated next quarter:   

 

Department of State (INL) 

 

 Complete hiring of new IJIP advisors who will guide the transfer of responsibilities for 

justice integration, including implementation of the criminal defendant tracking system, 

to a new implementer.  

 Finalize training program for the Judicial Protection Service, working with the Higher 

Judicial Council. 

 Provide training for newly hired judicial investigators on secure sites including the 

Rusafa rule of law complex. 

 Complete plans for assistance to new rule of law complex in Anbar province. 

 Begin program to assist the GOI in drafting and passing legislation concerning the 

Federal Supreme Court and the Higher Juridical Council. 

 Design program and hire contractors to assist with training for judges. 

 

ICITAP CPI Advisory Team  

 

 Continue mentoring CPI investigators.  

 Support CPI’s effort to collect biometric data on all investigative subjects. 

 

OPDAT 

 

 Continue training additional Judicial Investigators and other court staff on procedural and 

substantive legal issues. 
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Investigations of Crimes Against Humanity 

Project Code:  05000  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 128.0 128.0 - 128.0 

Obligated 127.1 127.1 -3.0 124.1 

Outlayed 68.6 108.5 +7.3 115.8 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agencies:  Department of Justice (with funds transferred 

from Departments of Defense and State) and Department of Defense 

 

Changes from the October Report:  This report makes no change to the $128 million 

allocated to investigations of crimes against humanity. 

 

Accomplishments since the October Report: 

 

Department of Justice 

 

 Completed disposition of equipment and materials from the Forensics Analysis Facility.   

 

Accomplishments anticipated next quarter: 

 

 Complete construction of the Secure Document Storage Facility ($1.8 million).  

 

Judicial Security and Facilities 

Project Code:  09000  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 157.2 157.6 - 157.6 

Obligated 152.3 153.4 - 153.4 

Outlayed 104.4 123.7 +12.5 136.2 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense  

 

Changes from the October Report:  This report reflects a previous notification to Congress 

of the Administration’s intent to increase this project code by $370,000.  These funds were 

reprogrammed from Iraqi Armed Forces Equipment (PC 21000) to upgrade security of 
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courthouse guard towers.  The funds were available due to project completions in Iraqi 

Armed Forces Equipment. 

 

Accomplishments since the October Report: 

 

 Continued construction on Courthouse Dali Abbas.  Construction was not completed 

because the courthouse was seized by a militia group; the group has since vacated the 

premises, however, and the contractor is now back on site ($489,000). 

 

Accomplishments anticipated next quarter: 

 

 Complete construction at Courthouse Dali Abbas. 

 

Democracy-Building Activities 

Project Code:  06000  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 1,001.8 1,003.1 - 1,003.1 

Obligated 1,001.5 996.1 -0.5 995.6 

Outlayed 851.8 970.1 +2.0 972.1 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agencies:  Department of State, Bureau of Democracy, 

Human Rights, and Labor (DRL) and Office of International Women’s Issues; and USAID 

 

Changes from the October Report:  This report reflects a previous notification to Congress 

of the Administration’s intent to increase this project code by $1.3 million.  These funds were 

reprogrammed from Iraqi Armed Forces Operations and Training (PC 22000) in order to 

mitigate conflict and promote Shi’a-Sunni reconciliation in select Baghdad neighborhoods by 

supporting grassroots efforts at reconciliation and conflict transformation.  The funds were 

available due to project completions in Iraqi Armed Forces Operations and Training. 

 

Women’s Democracy Initiatives (DRL and Office of International Women’s Issues) 

 

 Introduced conflict resolution training and train-the-trainer sessions within women’s 

groups throughout Iraq to provide the groups with consultative skills to strengthen their 

leadership in political parties.  

 Trained women in political parties on how to publicize their accomplishments within 

their parties and lobby for increased responsibility and leadership positions.  

 Conducted workshops targeting provincial council members in all 18 provinces to raise 

awareness about the importance of national reconciliation and women’s rights. 
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 Organized a conference on Iraqi women’s rights in Baghdad for approximately 100 civic 

activists and local politicians. 

 Organized two conferences in Babil and Diyala on constitutional and statutory provisions 

affecting women’s rights, bringing together a total of 170 civic activists and provincial 

council members.  

 Broadcast four radio programs focusing on women’s issues in Baghdad, Wasit, Nassriya, 

and Qadissiya, targeting approximately 100,000 people.  

 Trained 20 Iraqi women in sewing skills, 18 Iraqi women in computer skills and 28 

women in trauma relief skills during month-long training courses.  

USAID (Local Governance Program II):  
 

 The IRRF-funded component of Local Governance Program II (LGP II) is complete.  

USAID continues to implement LGP II with alternative funding sources. 

 

Accomplishments anticipated next quarter: 

 

Women’s Democracy Initiatives (DRL and Office of International Women’s Issues) 

 

 Complete training courses for female university students in Sulaymaniyah and Dahuk, 

focusing on team-building skills, building awareness of human and women’s rights, 

gender equality, critical thinking skills, public speaking, and communication skills. 

 Train female members of Baghdad municipal councils on leadership skills and political 

negotiation. 

 Train 50 Iraqi women in sewing skills, 50 Iraqi women in computer skills, and 120 

women in trauma relief skills through month long courses.  

 

Marla Ruzicka Iraq War Victims Fund 

Project Code:  06050 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 30.0 30.0 - 30.0 

Obligated 30.0 30.0 - 30.0 

Outlayed 17.8 26.3 +2.4 28.7 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 

Responsible U.S. Government Agency:  USAID 

 

Changes from the October Report:  This report makes no change to the $30 million 

allocation in this project code.  Work funded with IRRF for the Marla Ruzicka Iraq War 

Victims Fund under this project code is complete.  USAID continues to implement the Marla 

Ruzicka Iraq War Victims Fund to assist innocent victims of coalition action with alternative 

funding sources.  
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U.S. Institute of Peace 

Project Code:  07000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 10.0 10.0 - 10.0 

Obligated 9.9 9.9 -0.1 9.8 

Outlayed 9.5 9.7 +0.1 9.8 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible Agency:  U.S. Institute of Peace 

 

Changes from the October Report:  This report makes no change to the $10.0 million 

allocated to the U.S. Institute of Peace.  This project code was closed out in the January 2007 

report. 

 

 

SECTOR:  Electricity   

 

U.S. assistance in the electrical sector continues to focus on providing a foundation for a 

robust electrical network through rebuilding and expansion, rather than constructing a 

completely new system.  Dr. Karim W. Hasan, the Minister of Electricity, and other key 

professionals at the Ministry of Electricity are working closely with U.S. agencies to 

overcome the obstacles that Iraqi and U.S. efforts continue to face:  interdiction of electricity 

transmission lines and fuel pipelines, although the increased number of troops has reduced 

the number of interdictions in the last three months; shortages of optimal fuels to operate 

power generation plants efficiently; unplanned outages due to weakened infrastructure; and a 

consistent increase in demand since liberation as the Iraqi economy grows.  These obstacles 

reduced the critical consumer perception of improvement in the electricity sector, but over 

the last three months there have been measurable improvements in output.  Polling data 

suggest that this improvement is beginning to resonate with the Iraqi public.   

 

A combination of rehabilitation, construction, and sustainment efforts led supply levels to a 

daily record on October 12.  Supply subsequently declined as units were taken offline for 

normal seasonal maintenance but continued to be above the level achieved for any earlier 

October-December period, either before or after the fall of the previous regime.   

 

ITAO’s regular meetings with MoE, the Gulf Regional Division (GRD) of the Army Corps 

of Engineers, USAID, and donors have facilitated joint solutions for generation, 

transmission, and distribution projects.   

 

Focus for the next quarter will be on the following areas: 
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 Improved Transmission Grid Reliability:  The U.S. Embassy is assisting the Ministry 

of Electricity (MoE) in improving the reliability of the national transmission grid, which 

will help better distribute power from the north and south and improve supply to 

Baghdad.  Two key USG projects are the installation of remote control systems for the 

400kV (kilovolt) and 132kV networks.  The funding and way ahead for these two 

projects are being defined by ITAO.  The MoE is using a portion of its funds to expand 

the microwave communications system and to install communications that will facilitate 

the control system.  When completed, these systems will decrease the reliance on manual 

operators and implement control mechanisms that alert operators to imbalances in power 

transmission.  The system will enable the Ministry to locate sources of disturbances and 

enhance system restoration after power outages. 

 

 New Generation:  A USG contract for the Qudas Expansion Project continues to make 

progress, including substantial completion of the design and engineering work and 

delivery of a majority of the equipment and materials to the site.  The delivery of the 

combustion turbines and transformers was a major milestone.  This project will add as 

much as 180 megawatts (MW) of new generation to the Baghdad area, where the need is 

greatest.  In addition, work continues on the commissioning and the Ministry-led 

construction for the existing Mussayib gas turbine power plant and topping plant. 

 

 Operations & Maintenance (O&M):  The long-term success of reconstruction relies 

heavily on the ability of the MoE to execute an effective O&M program.  As new and 

rehabilitated generation plants come online, successful institutionalization of a proactive 

O&M culture throughout the ministry will be critical in helping to reduce rates of 

machine degradation and extend machine longevity.  The USG continues to support the 

ministry in executing an effective O&M program (funded through ESF funds and 

reported on in Appendix III) through its O&M contractor.  When the new central 

monitoring facility for gas turbines is complete, the O&M contractor will provide 

personnel to help the ministry monitor these gas turbine power plants and conduct 

predictive maintenance analysis.  The USG is also currently assisting and coordinating 

with the ministry to schedule and conduct routine maintenance and implement a long-

term maintenance program.  This program is beginning to yield positive results.  The 

current increases in electricity supply that have resulted in new output records are 

attributable to a significant degree (approximately 20 percent) to increased efficiencies 

due to better O&M practices.  Under the capacity development efforts of the Ministerial 

Engagement Team, the MoE is planning the adoption of sound business practices that 

maintain capital assets turned over to the ministry.  The USG is also assisting the MoE in 

identifying and procuring critical spare parts.   

 

It is important to recognize the need for the ME to increase its capability in developing a 

critical spare parts program, which would require bidding and contracting, budgeting, 

budget approval, funding, and ordering all the power plants’ critical spare parts.  This 

process improvement is needed to keep power plants operational and provide maximum 

megawatt-hours to the national grid.  There is also a need for increased learning in the 

“Outage Planning Process” within the MoE.  The ministry has approved a program to 

place five MoE personnel in each power plant who will report to an office within the 
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ministry that will be in charge of a total system-wide critical spare parts program and 

budget.  The MoE also has an extensive program to improve the performance of existing 

thermal power plants, which could experience substantial capacity gains from an ongoing 

O&M program.  The USG O&M program, including the date of USG transfer of 

responsibility and assets to the ministry, has been extended until September 2008. 

 

 Budget Execution and Contract Development:  The Ministry has experienced delays in 

awarding contracts, but among GOI ministries, the MoE is comparatively effective in 

executing its capital budget.  By the end of September 2007, the Ministry had spent  

32 percent of its 2007 capital budget on new projects.  Several large power plant projects 

have experienced delays, but USG agencies continue to provide expert assistance on 

business, legal, and contract issues and to assist MoE officials in implementing their 

budget.   

 

 Capacity Development and Ministerial Advisory Team:  The USG earlier partnered 

with the MoE to establish a ministry-led Ministerial Advisory Team (MAT) that would 

introduce and implement sound business and regulatory practices in an effort to attract 

the capital necessary to rebuild the utility infrastructure.  The Minister of Electricity 

sanctioned a joint working group that has been organized into subject matter clusters 

(finance and budget; contracting, procurement, and legal management; tariffs; and 

certification, assurance, and regulation) and is assisted by expatriate subject matter 

experts.  GRD will provide a workshop on Project Management for up to twenty MoE 

personnel in March 2008.  

 

 Asset Recognition and Hand Over:  ITAO continues working with GRD and USAID to 

lead the formal process of handing over custody of U.S.-provided capital assets.  This 

process will provide the Ministries of Electricity, Finance, and Planning with the 

information needed to budget for the sustainable life of capital assets. 

 

 Fuel Issues:  As generation projects are commissioned and brought on line, the issue of 

fuel supply grows more critical.  The frequent interdictions to crude and natural gas lines 

further burden the available fuel supply and force the ministry to burn less-than-optimal 

fuels, which diminish power generation and lead to higher O&M costs.  The Ministries of 

Electricity and Oil are developing plans for further pipeline additions and associated 

equipment at the power facilities to ensure adequate and higher quality fuels.  One project 

includes West Qurna, where the Ministries of Electricity and Oil agreed to use flared gas 

in a gas turbine based power plant. 

 

 ME New Generation Projects:  With logistical and security support from MNF-I, ITAO 

continues to work in partnership with the ME to facilitate management and technical 

assistance to complete key generation projects, including:  

 Samarra Power Plant generators, which will add 340 MW operating on heavy 

fuel oil; 

 Najaf Power Plant, to add 246 MW operating on natural gas; 

 Baghdad South Power Plant, to add 400 MW operating on heavy fuel oil; 

 Haditha Power Plant, to add 230 MW operating on heavy fuel oil; 
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 Hurriah Power Plant, to add 60 MW operating on heavy fuel oil; 

 Baghdad North generator, to add 55 MW operating on heavy fuel oil; and 

 Khayrat Power Plant, to add 600 MW operating on heavy fuel oil. 

 

 Unplanned Outages and Delays:  Power for Baghdad has continued to lag behind the 

rest of Iraq for the past year, partially due to the inability to transfer power from large 

plants in northern, southern, and western Iraq.  More than 75 percent of the transfers that 

have taken place during the quarter have come from southern generating plants.  Despite 

the Ministry of Electricity’s extensive efforts to repair the transmission grid in the north, 

sabotage and, to a lesser degree, weather-related damage of transmission lines have 

prevented the transfer of up to 600 MW of power to Baghdad.  Aside from occasional 

activation of the Baiji-to-Baghdad West #1 400 kV line, northern generating plants have 

been effectively isolated from the middle and southern regions of Iraq since late August 

2006.  Over the same period, Baghdad also has received only limited transfers of power 

from Haditha Dam to the west.  The combined loss of transmission lines and unplanned 

generation outages has reduced available power to Baghdad.  Due to the hostile security 

situation, the MoE has not restored many of the transmission lines to service, but the 

USG continues assisting the ministry in restoring 400 kV and select 132 kV transmission 

lines where the security situation allows.  

 

Generation 

Project Code:  40000  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 1,736.0 1,740.0 - 1,740.0 

Obligated 1,705.2 1,672.1 +37.9 1,710.0 

Outlayed 1,216.6 1,475.0 +52.9 1,527.9 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense  

 

Changes from the October Report:  This report makes no change to the $1.74 billion 

allocated to Generation. 

 

Accomplishments since the October Report: 

 

 Completed 80 percent of the design and procurement for the Qudas Power Plant 

Expansion project.  The two Frame 9 gas turbines were delivered ($163 million). 

 The Mussayib topping plant was not completed, but deliveries of diesel fuel for the 

LM6000 gas turbines at Mussayib and Qudus began on December 12. 

 Of the ten Mussayib LM6000 units, four are installed and ready for fuel to begin 

operating.   

 Completed 90 percent of Train-the-Trainer technical programs ($12.5 million). 



 I-24 

 Completed water treatment systems refurbishment and replacement at Baghdad South 

thermal facility ($1.5 million). 

 Completed fall outage inspections for Kirkuk V94 and V64 Gas Turbine units  

($9 million).  Project is closed out. 

 The Qudas Frame 9 sustainment projects ($27.5 million) could not be completed due 

to vibration issues found in Units 1 and 2.  Units 2 and 3 went offline due to bypassed 

alarms and flameouts resulting in significantly more work than originally planned. 

 

Accomplishments anticipated next quarter:  

 

 Complete the repair of two of the five remaining GE TM2500 engines (20 MW each) at 

the Baiji Power Plant ($14.5 million).  

 Commission five LM6000 units at Mussayib ($13.5 million). 

 Complete all hot gas path and combustion inspections at Qudas and Baghdad South 

($15.1 million). 

 Complete train-the-trainer program ($12.5 million). 

 

Transmission  

Project Code:  41000  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 1,103.2 1,087.0 - 1,087.0 

Obligated 1,035.0 991.9 +3.1 995.0 

Outlayed 450.0 771.8 +85.4 857.2 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $1.087 billion 

allocated to Transmission.  

 

Accomplishments since the October Report: 

 

 Continued the rehabilitation of the Hashemiya-to-Shamiyah 132kV overhead line in the 

Qadissiya province ($14 million).  Land-owner issues that are pending resolution have 

delayed the project.  Estimated completion date is March 2008. 

 Energized five substations in Basrah province ($61 million). 

 Completed and handed over the Dahuk-Aqra 132kv overhead line in Dahuk province 

($18 million). 

 Energized Amara 400kV substation in Basrah province ($36 million). 

 Energized Sulaymaniyah 132kV substation in Sulaymaniyah province ($26 million). 

 



 I-25 

Accomplishments anticipated next quarter:  

 

 Complete Hilla-Hashemiya-Shamiyah 132kV overhead line ($28 million). 

 Complete Hartha-Khor 400kV overhead line in Basrah province ($2 million).  

 

Distribution Network Infrastructure 

Project Code:  42000  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 1,229.7 1,227.5 - 1,227.5 

Obligated 1,196.9 1,185.5 -3.1 1,182.4 

Outlayed 881.1 1,103.2 +30.4 1,133.6 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $1,227.5 billion 

allocated to Distribution Network Infrastructure. 

 

Accomplishments since the October Report:  

 

 Completed seven additional 33/11 kV substations, feeders, and low voltage network 

projects in the southern provinces ($29 million). 

 Completed one low-voltage network Baghdad essential service project ($1.6 million). 

 Construction on the Muthana Jenoby 33/11 kV substation in the Salah ad Din province 

($2 million) was delayed due to the late delivery of the power transformers. 

 

Accomplishments anticipated next quarter: 

 

 Complete four 33/11kV substations and two 33kV feeder projects in Anbar province  

($12 million).  

 Complete four 33kV feeder projects ($12 million), one 33/11kV substation project  

($3 million), seven 11kV feeder projects ($8 million) and three low voltage network 

projects ($7 million) in the Baghdad area.  

 Complete three 33/11kV substation projects ($7 million) and two 33kV feeder projects 

($20 million) in the southern provinces.  

 Complete five low-voltage network projects in the Baghdad area ($23 million). 

 Complete one 33kV feeder project in the northern provinces ($2 million) and one in the 

southern provinces ($17 million). 

 Complete one 33/11kV substation project in the northern provinces ($1.5 million). 

 Complete one 33kV feeder project ($2 million), one low-voltage network project  

($2 million) and one 33/11kV substation project ($3 million) in the Baghdad area.  
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 Complete one 33/11kV substation and 33kV feeder project in the northern provinces  

($4 million). 

 Complete one 33/11kV substation project in the southern provinces ($2 million). 

 

Automated Monitoring and Control System 

Project Code:  43000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 127.0 127.0 - 127.0 

Obligated 116.0 113.6 - 113.6 

Outlayed 74.5 113.1 - 113.1 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense, USACE Gulf Regional 

Division 

 

Changes from the July Report:  This report makes no change to the $127.0 million 

allocated to the Automated Monitoring and Control System.  This project code was closed 

out in the July 2007 report. 

 

Security 

Project Code:  45000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 43.6 43.6 - 43.6 

Obligated 43.6 43.6 - 43.6 

Outlayed 43.5 43.5 - 43.5 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $43.6 million 

allocated to Security.  This project code was closed out in the January 2006 report. 

 

 

SECTOR:  Oil Infrastructure  

 

The 2007 Iraqi budget forecast $31 billion in revenues, of which 90 percent was expected to 

come from crude oil exports.  Due in large part to higher-than-expected oil prices, the GOI 
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generated more than $37 billion.  Total crude oil production in the fourth quarter 2007 

averaged 2.38 million barrels per day (mbd).  Crude oil exports in fourth quarter averaged 

1.85 mbd.  Northern exports are slowly increasing despite occasional interdictions because 

both the 26” and new 40” pipelines are available through the Kirkuk-to-Baiji corridor.  With 

the completion of repairs to the older 40” pipeline as an additional backup and with the 

Kirkuk-to-Baiji Exclusion Zone protection almost completed, continuous pipeline 

availability through this dangerous corridor is possible.  Total southern crude production was 

decreased slightly during November and December because of interdictions at two smaller 

oil fields. 

 

 

 

 

 

 

 

Post-war demand for oil products has outpaced the combined supply from current refinery 

production and the volumes imported by the State Oil Marketing Organization (SOMO).  The 

IMF Stand-By Agreement limits spending on fuel imports (except for kerosene, the main 

heating fuel), and Iraq has respected these limits.  Under the Fuel Import Liberalization Law 

regulations issued in March 2007, several local and joint-venture Turkish-Iraqi companies 

have been licensed to import fuel into Iraq, with all of the imports destined to the Kurdistan 

Regional Government.  No major international oil companies have yet applied.  Currently 

there are 13 companies authorized to import in the north (two of which are operational). 

 

Production of liquefied petroleum gas (or LPG, the main cooking fuel) was increased at the 

North Gas Plant to approximately 852 metric tons per day (MTd) in November, the highest 

average since December 2005.  This recent increase is due to the partial commissioning of 

the compressor station Al-Basrah #2.  In the south, production from Khor Al Zubair 

NGL/LPG Plant averaged 1,282 MTd in fourth quarter 2007, which is below the anticipated 

target of 3,000 MTd.  This is due to low wet gas supply.  The state-owned South Oil 

Company (SOC) and North Oil Company (NOC) are continuing to construct the gas oil 

separation plants and compressor stations (of which the engineering and procurement 

portions were funded by IRRF).  Completion of these will significantly increase production 

of gas, natural gas liquids, and LPG. 

 

Northern production capacity is still restrained from the sabotage in 2006 of stabilization 

plants, which strip hydrogen sulfide from crude oil prior to its refinement and export.  

Stabilization Plant #2, which was designed to process one million barrels per day, was 

sabotaged in February 2006.  The Ministry of Oil and NOC are working to restore all four 

processing units to Plant #2 and hope to restore full capacity by early 2008.  Stabilization 

Plant #1, designed to process 500,000 barrels per day, was sabotaged in November 2006 and 

brought partially back on-line last quarter. 

 

All construction projects at Al Basrah Oil Terminal (ABOT) have been completed.  At 

present, the limiting factors for full flowing capacity are the condition of the offshore 

Crude Oil Production and Exports 

Millions of barrels 

per day (mbd) 
October November December 

Crude Production 2.34 2.37 2.43 

Crude Exports 1.91 1.88 1.86 
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pipelines and the lack of pumping capacity and storage at Al Faw, which was destroyed in 

1991 and has not been rebuilt.  There is no U.S. or GOI project to do so at the present time.  

SOC continues to complete new wells in the West Qurna field to maintain and increase 

production levels.   

 

Oil Infrastructure 

Project Code:  50000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 1,719.2 1,719.2 - 1,719.2 

Obligated 1,599.6 1,540.6 +53.2 1,593.8 

Outlayed 1,136.1 1,473.7 +71.8 1,545.5 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense  

 

Changes from the October Report:  This report makes no change to the $1.719 billion 

allocated for Oil Infrastructure. 

 

Accomplishments since the October Report: 

 

 Completed two Qarmat Ali non-construction projects. 

 Completed three direct government procurement projects. 

 Completed all but one of remaining capacity development projects. 

 

Accomplishments anticipated next quarter: 

 

 Complete remaining projects (all remaining projects are non-construction projects). 

 Demobilize and re-assign all personnel. 

 Complete Kellogg, Brown & Root and Parsons Iraq Joint Venture contracts. 

 Project code is expected to be closed out next quarter. 

 

Emergency Supplies of Refined Petroleum Products 

Project Code:  51000 
  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 5.5 5.5 - 5.5 

Obligated 5.0 5.0 - 5.0 

Outlayed 4.3 5.0 - 5.0 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
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Responsible U.S. Government Agency:  Defense Energy Support Center 

 

Changes from the July Report:  This report makes no change to the $5.5 million allocated 

to Emergency Supplies of Refined Petroleum Products.  This project code was closed out in 

the April 2006 report. 

 

 

SECTOR:  Water Resources and Sanitation 

 

Work continued on implementation of water sector construction and non-construction 

projects.  Major construction projects include Falluja Wastewater System, Sadr City R3 

Water Supply, Eastern Euphrates Drain, Balad Rooz Water Treatment Plant, Sinjar Water 

Supply, Wahda Water Treatment Plant, and Nassriya Drainage Pump Station, while major 

non-construction projects include the Mosul Dam enhanced grouting program and the Water 

Sector Sustainment Program (WSSP). 

 

The Nassriya water supply project was turned over to the Ministry of Municipalities and 

Public Works (MMPW) in September and continues to operate at 20 percent capacity for one 

shift per day due to a lack of permanent power, trained operators, and maintenance workers. 

The USG provided 90 days of post-turnover support for the project using two different 

contractors, but MMPW failed to follow the recommendations of USG experts, resulting in 

improper O&M at the plant.  

 

Overall, the Sadr City R3 water treatment project was approximately 95 percent complete as 

of December 31.  Wet commissioning of the water treatment plant began in October, but was 

delayed due to the discovery of additional required work items.  The projected completion is 

now March 2008.  The contractor submitted a request for an additional $5.5 million for this 

project in November, raising the current estimate of cost to completion to $23 million.  The 

Baghdad Water Authority has cooperated very closely with the USG on the project and met 

all of its commitments to provide consumables and workers for the project. 

 

Construction work on the Sinjar water supply project resumed in September, and 12 out of 14 

of the associated water systems have been completed.  Because MMPW has not provided 

operators or security personnel for the completed water systems, the contractor, CTL, 

currently is voluntarily operating and maintaining the systems at its own expense.  Its support 

will end when it completes the project in January 2008.  MMPW has committed to provide 

116 workers by January 2008; if it has not, the USG will mothball the systems for turnover to 

MMPW. 

 

Under a grant agreement, MMPW awarded a contract valued at around $40 million for 

construction of the Meshkhab water supply project.  Construction began in October and 

should be completed in April 2009.  This is the last major new water supply project to be 

funded by the USG, which is providing $23 million under a grant agreement.  The ongoing 

Nassriya drainage pump project, funded under a $20 million grant agreement with the 

Ministry of Water Resources (MoWR), has experienced delays due to a large fire at the 
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project site that damaged and destroyed needed electrical parts.  MoWR estimates that the 

project will be completed in August 2008.  The Diyala weir project, also funded under a 

grant agreement with MoWR, experienced delays due to a lack of concrete.  

 

Potable Water 

Project Code:  60000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 1,454.5 1,404.7 - 1,404.7 

Obligated 1,413.6 1,308.2 +39.8 1,348.0 

Outlayed 943.1 1,205.1 +41.1 1,246.2 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agency:  Department of Defense  

 

Changes from the October Report:  This report reflects three previous notifications to 

Congress of the Administration’s intent to decrease this project code by $19.4 million.   

$10.2 million of these funds have been reallocated to Education (PC 06300) to support 

construction of a utility plant and administrative building supporting the American 

University in Sulaymaniyah.  $8.6 million has been reallocated to Market Based Reforms 

(PC 03500) to continue support to private sector development and employment generation in 

Iraq.  $625,000 has been reallocated to Human Rights (PC 09500a) for continuation of the 

Iraq History Project by the International Human Rights Law Institute.  These funds were 

available due to completion of projects within this project code. 

 

Accomplishments since the October Report: 

 

 Completed Balad Rooz Water Treatment Plant wet commissioning and began plant 

operation ($23.8 million).  

 Began wet commissioning of Sadr City R3 Water Supply project but delayed completion 

due to discovery of additional items requiring rework ($23 million).  

 Received partial delivery of laboratory equipment and supplies for MMPW, Ministry of 

Environment, and Baghdad Water Authority laboratories.  Working with vendors to 

complete deliveries ($1.9 million). 

 Completed six small water projects with local Iraqi firms ($3.83 million). 

 Began construction on the Meshkhab water supply project ($23.5 million). 

 Delayed completion of the Wahda Water Treatment Plant due to delay in pump delivery 

($17.6 million). 

 Delayed completion of the Sinjar Water Supply project due to security issues impacting 

material deliveries and site access.  Continued coordination with MMPW to provide 

operators, fuel, and chlorine ($18.4 million).   
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Accomplishments anticipated next quarter:  

 

 Complete 18 small water projects with local Iraqi firms, which will increase employment 

and contribute to the local economies ($19.2 million). 

 

Water Conservation 

Project Code:  61000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 28.8 28.8 - 28.8 

Obligated 26.2 25.8 - 25.8 

Outlayed 25.3 25.6 - 25.6 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense  

 

Changes from the October Report:  This report makes no change to the $28.8 million 

allocated to Water Conservation.  This project code was closed out in the July 2006 report. 

 

Sewerage 

Project Code:  62000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 281.8 281.8 - 281.8 

Obligated 269.4 262.6 -3.3 259.3 

Outlayed 173.0 213.9 +7.4 221.3 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $281.8 million 

allocated for Sewerage. 

 

Accomplishments since the October Report:   

 

 Continued construction of the Falluja Sewerage Phase Two project, which is 50 percent 

complete ($61.5 million).  Work suspension due to security concerns delayed collection 

system installation.  Delays in Development Fund for Iraq (DFI) funding components 

have been resolved.     
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 Received partial delivery of laboratory equipment and supplies for MMPW Sewer 

Laboratories ($0.9 million).   

 

Accomplishments anticipated next quarter: 

 

 Continue construction of the Falluja Sewerage Phase Two project ($61.5 million). 

 Receive delivery of the remaining laboratory equipment and supplies for the MMPW 

Sewer Laboratories ($0.9 million). 

 

Other Solid Waste Management 

Project Code:  63000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 10.9 10.9 - 10.9 

Obligated 10.6 10.3 - 10.3 

Outlayed 7.1 8.5 +1.1 9.6 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $10.9 million 

allocated for Other Solid Waste Management. 

 

Accomplishments since the October Report: 

 

 Completed National Solid Waste Master Plan and representative landfill design  

($2.7 million). 

 

Accomplishments anticipated next quarter: 

 

 Project code will be closed out. 
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Pumping Stations and Generators 

Project Code:  64000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 179.9 200.3 - 200.3 

Obligated 165.5 158.6 +20.6 179.2 

Outlayed 96.3 145.9 +7.8 153.7 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report: This report makes no change to the $200.3 million 

allocated to Pumping Stations and Generators. 

 

Accomplishments since the October Report: 

 

 Continued work on the Nassriya Drainage Pump Station ($20.4 million). 

 Procured spare pumps and motors for the Karbala Pump Station ($0.9 million). 

 

Accomplishments anticipated next quarter:   

 

 Continue construction of the Nassriya Drainage Pump Station ($20.4 million). 

 Receive delivery of spare pumps and motors for the Karbala Pump Station ($0.9 million). 

 

Irrigation and Drainage Systems 

Project Code:  65000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 7.4 7.4 - 7.4 

Obligated 7.0 7.0 - 7.0 

Outlayed 6.9 7.0 - 7.0 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $7.4 million 

allocated to Irrigation and Drainage Systems.  This project code was closed out in the July 

2006 report. 
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Major Irrigation Projects 

Project Code:  66000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 54.3 54.3 - 54.3 

Obligated 53.7 53.5 +0.1 53.6 

Outlayed 5.9 13.8 +4.7 18.5 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $54.3 million 

allocated for Major Irrigation Projects. 

 

Accomplishments since the October Report: 

 

 Completed delivery of the Eastern Euphrates Drain (EED) heavy equipment ($8.7 million). 

 Continued construction of the EED grant agreement project with MoWR ($38.5 million). 

 

Accomplishments anticipated next quarter:  

 

 Continue construction of the EED grant agreement project ($38.5 million). 

 

Dam Repair, Rehabilitation, and New Construction 

Project Code:  67000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 78.6 78.6 - 78.6 

Obligated 77.3 76.1 -16.9 59.2 

Outlayed 18.8 46.0 +3.7 49.7 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $78.6 million 

allocated for Dam Repair, Rehabilitation, and New Construction. 

 

Accomplishments since the October Report: 
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● Continued rehabilitation of the Diyala Weir grant agreement project with the Ministry of 

Water Resources (MWR) to an estimated 80 percent completion ($5.3 million).  

● Continued delivery of associated equipment for grouting operations at Mosul Dam  

($30.2 million).  

● Completed delivery of stream gauges ($3.0 million). 

 

Accomplishments anticipated next quarter: 

 

● Continue rehabilitation of the Diyala Weir project ($5.3 million).  

● Re-award contract for 30m
3
/hr grouting mixers for Mosul Dam ($3.0 million). 

● Re-award contract for cement storage silos for Mosul Dam ($3.1 million). 

● Continue delivery of associated equipment for grouting operations at Mosul Dam  

($30.2 million).  

 

Umm Qasr/Basrah Water Supply Project 

Project Code:  68000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 34.9 34.9 - 34.9 

Obligated 33.6 28.8 +0.1 28.9 

Outlayed 19.9 21.0 +2.1 23.1 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agency:  Department of Defense 

  

 

Changes from the October Report:  This report makes no change to the $34.9 million 

allocated for Umm Qasr/Basrah Water Supply Project. 

 

Accomplishments since the October Report: 

 Received partial delivery of MoWR survey and testing equipment ($1.4 million). 

 

Accomplishments anticipated next quarter: 

 

 Receive delivery of remaining MoWR survey and testing equipment ($1.4 million). 
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SECTOR:  Transportation and Telecommunications 

 

Civil Aviation 

Project Code: 70000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 80.2 80.2 - 80.2 

Obligated 78.6 77.7 +0.9 78.6 

Outlayed 50.3 63.8 +10.2 74.0 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $80.2 million 

allocated to Civil Aviation.  

 

Accomplishments since the October Report: 

 

 Continued construction on all Basrah International Airport (BIA) projects ($14 million). 

 

Accomplishments anticipated next quarter: 

 

 Completion of airport lighting system at Basrah International Airport ($4.5 million).  

 Repainting and rubber removal at Basrah airport ($595,000). 

 The ICAA is in the final stages of acquiring the final one-third of civilian airspace at or 

above flight level 290 (29,000 feet) from the United States military.  

 Major milestones in returning air sovereignty to the Iraq Civil Aviation Authority (ICAA) 

include additional certifications of Iraqi air traffic controllers at the Baghdad 

International Airport, the Baghdad Area Control Center, and the Basrah International 

Airport. 

 Implementation of United Nations Development Program training for key ICAA 

management officials. 

 Hiring of management consultation firm to oversee reconstruction of Najaf International 

Airport. 

 Construction of Terminal B at Baghdad International Airport. 
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Umm Qasr Port Rehabilitation 

Project Code: 71000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 43.4 43.4 - 43.4 

Obligated 43.1 42.6 - 42.6 

Outlayed 36.4 40.7 +0.1 40.8 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $43.4 million 

allocated to Umm Qasr Port Rehabilitation. 

   

Accomplishments since the October Report: 

 

 Completed roll-on-roll-off berth ($2.7 million). 

 Closed out Project Code. 

 

Railroad Rehabilitation and Restoration 

Project Code:  72000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 197.1 197.1 - 197.1 

Obligated 196.1 196.4 +0.2 196.6 

Outlayed 135.2 148.2 +19.8 168.0 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $197.1 million 

allocated to Railroad Rehabilitation and Restoration. 

 

This project code supports the increase of capacity and the self-sustainability of the Iraqi 

Republic Railways (IRR) company by providing essential tools, spare parts, track 

maintenance equipment, and communications and control systems, and by renovating rolling 

stock maintenance facilities and railway stations.  A total of 96 station rehabilitations have 

been completed using IRRF funding.  

 

Accomplishments since the October Report: 
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 Continued implementing the Communications-Based Train Control System (CBTC). 

 Started Digital Microwave Radio Communications Network (DMRCN) project.  

Currently, 32 of 33 microwave radio sites are under construction.  In addition, the CBTC 

training program has been scheduled and visas have been issued for the IRR technicians 

who will be taking the dispatcher and system maintenance training. 

 

Accomplishments anticipated next quarter: 

 

 Complete DMRCN project.   

 

Iraq Telecommunications and Postal Corporation 

Project Code:  74000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 20.1 20.1 - 20.1 

Obligated 20.0 20.0 - 20.0 

Outlayed 16.2 19.3 +0.6 19.9 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $20.1 million 

allocated to the Iraq Telecommunications and Postal Corporation. 

 

Accomplishments since the October Report:  

 

 Closed out Project Code. 

 

Iraqi Telecommunications Systems 

Project Code:  76000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 47.3 47.3 - 47.3 

Obligated 44.4 44.4 - 44.4 

Outlayed 19.1 25.9 +2.4 28.3 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
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Changes from the October Report:  This report makes no change to the $47.3 million 

allocated for Iraqi Telecommunications Systems. 

  

Accomplishments since the October Report: 

 

 Continued construction on Al Mamoon telephone exchange ($22.7 million). 

 

Accomplishments anticipated next quarter:   

 

 Continue building of lower level floors of Al Mamoon telephone exchange.   

 

Consolidated Fiber Network 

Project Code:  76500 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 56.0 48.9 - 48.9 

Obligated 56.0 48.5 - 48.5 

Outlayed 46.1 47.6 +0.2 47.8 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  USAID  

   

Changes from the October Report:  This report reflects two previous notifications to 

Congress of the Administration’s intent to decrease this project code by $2.7 million, 

reallocating $1.5 million to Nonproliferation and Export Control and Border Security  

 (PC 09600) and $1.2 million to Education (PC 06300).  This project code was closed out in 

the April 2007 report.   

 

Iraq Telecommunications Operations Communications and Media Commission (CMC) 

Project Code:  79000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 20.0 20.0 - 20.0 

Obligated 20.0 20.0 - 20.0 

Outlayed 11.9 17.0 +0.7 17.7 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 
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Changes from the October Report:  This report makes no change to the $20.0 million 

allocated to modernize the Iraq telecommunications operations system and to support a 

telecommunications regulatory agency.   

 

Accomplishments since the October Report:   

 

 Completed O&M work on High Speed Data Network for the CMC ($4.7 million). 

 Continued management and capacity development training of regulatory staff. 

 

Accomplishments anticipated next quarter: 

 

 Continue management and capacity development training of regulatory staff. 

 

 

SECTOR:  Roads, Bridges and Construction 
 

Public Buildings Construction and Repair 

Project Code:  81000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 124.8 124.8 - 124.8 

Obligated 124.5 123.4 - 123.4 

Outlayed 120.5 121.9 - 121.9 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agencies:  Department of Defense and USAID 

 

Changes from the October Report:  This report makes no change to the $124.8 million 

allocated to Public Buildings Construction and Repair.  This project code was closed out in 

the April 2006 report. 

 

Roads and Bridges 

Project Code:  82000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 208.8 208.8 - 208.8 

Obligated 202.0 197.4 -2.4 195.0 

Outlayed 74.6 111.4 +5.2 116.6 
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NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense  

 

Changes from the October Report:  This report makes no change to the $208.8 million 

allocated to Roads and Bridges.   

 

Accomplishments since the October Report: 

 

 Recovered almost $3 million in undelivered orders from various road construction 

projects. 

 

Accomplishments anticipated next quarter: 

 

 Recover approximately $7.5 million in undelivered orders from various road construction 

projects. 

 

 

SECTOR:  Health Care 

Nationwide Hospital and Clinic Improvement 

Project Code:  90000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 466.3 452.3 - 452.3 

Obligated 449.7 430.4 +1.3 431.7 

Outlayed 317.2 390.6 +9.1 399.7 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report reflects a previous notification to Congress 

of the Administration’s intent to decrease this project code by $14.0 million.  These funds 

were reprogrammed to Equipment Procurement and Modernization (PC 92000) for the 

procurement, storage, delivery, installation, commissioning, and training for equipment and 

accessories for Primary Health Centers (PHC) and hospitals throughout Iraq.  The funds were 

available due to project completions in Nationwide Hospital and Clinic Improvements. 

 

Accomplishments since the October Report: 

 

 Completed the construction of twelve PHCs and transferred eight clinics to the Ministry 

of Health (MoH).  Seventy-two PHCs have been transferred to the MoH to date.  Ten 

more clinics were opened to the public, bringing the total to 39.  Other previously 
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anticipated clinics were not completed for various reasons, including security concerns 

and contracting problems. 

 Completed the installation of the Ultra-Clean Air System at Al Baladi Maternity and 

Pediatric Hospital.  The entire hospital is now open to the public, with only minor HVAC 

modifications and exterior work remaining. 

 

Accomplishments anticipated next quarter: 

 

 Complete the construction of an additional 37 PHCs and transfer additional PHCs to the 

MoH. 

 Complete construction on five hospitals: Al Awaiya Children’s Hospital ($4.5 million); 

Al Awaiya Maternity Hospital ($8 million); Hilla Maternity & Children’s Hospital  

 ($7.2 million); Najaf Maternity and Pediatric Hospital ($10.7 million); and Al Baladi 

Maternity & Pediatric Hospital ($12.4 million). 

 

Equipment Procurement and Modernization and Training 

Project Code:  92000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 268.2 282.2 - 282.2 

Obligated 268.2 250.5 +7.8 258.3 

Outlayed 180.8 238.0 +3.4 241.4 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report reflects a previous notification to Congress 

of the Administration’s intent to increase this project code by $14 million.  These funds were 

reprogrammed from Nationwide Hospital and Clinic Improvements (PC 90000) for the 

procurement, storage, delivery, installation, and commissioning of equipment and accessories 

for Primary Health Centers (PHC) and hospitals throughout Iraq.  The funds were available 

due to project completions in Nationwide Hospital and Clinic Improvements. 

 

Accomplishments since the October Report: 

  

 Continued the delivery of medical equipment and furniture for PHCs. 

 Continued medical equipment training of the Ministry of Health’s PHC staff. 

 

Accomplishments anticipated next quarter: 

 

 Continue delivery of medical equipment and furniture for PHCs. 

 Continue medical equipment training of the Ministry of Health’s PHC staff. 
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Basrah Children’s Hospital (I) 

Project Code:  91000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 50.0 46.9 - 46.9 

Obligated 49.0 45.7 - 45.7 

Outlayed 35.7 45.3 - 45.3 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  USAID 

 

Changes from the October Report:  This report makes no change to the $46.9 million 

allocated to Basrah Children’s Hospital (I).  This project code was closed out in the January 

2007 report. 

 

Basrah Children’s Hospital (II) 

Project Code:  91500  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 34.4 41.1 - 41.1 

Obligated 34.4 34.8 +4.7 39.5 

Outlayed 0.0 16.4 +7.2 23.6 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agency:  Department of Defense 

 

Changes from the October Report:  This report makes no change to the $41.1 million 

allocated to Basrah Children’s Hospital (II). 

 

Accomplishments since the October Report:  

 

 Integrated MoH into the USACE Quality Assurance process.  The Basrah office of the 

Ministry of Health has increased their presence on-site with engineers and planned 

hospital administrators visiting on an occasional basis.   

 Received UNDP site coordinator at the Basrah Children’s Hospital Resident Office 

(BCHRO).  This officer is working on-site at the hospital. 

 Tendered the majority of UNDP work packages.  UNDP has agreed on prices for eight    

packages, seven of which have been awarded.   

 Began construction on UNDP stone cladding work package.   
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Accomplishments anticipated next quarter: 

 

 Continue steady work progress.   

 Award remaining planned UNDP work packages. 

 Complete and energize Al Kafat electrical connection to the hospital. 

 Develop scope of work for hospital O&M training.  

  

 

SECTOR:  Private Sector Development 

 

Expand Network of Employment Centers 

Project Code:  01000 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 8.0 8.0 - 8.0 

Obligated 8.0 8.0 - 8.0 

Outlayed 7.9 8.0 - 8.0 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  USAID 

 

Changes from the October Report:  This report makes no change to the $8.0 million 

allocated to Expand Network of Employment Centers.  This project code was closed out in 

the January 2006 report. 

 

Vocational Training 

Project Code:  02001 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 72.1 72.1 - 72.1 

Obligated 72.0 69.8 +0.2 70.0 

Outlayed 71.1 69.5 - 69.5 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.  Decrease  

in outlay from end FY06 to end FY07 was due to a data correction. 

 
Responsible U.S. Government Agency:  USAID 
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Changes from the October Report:  This report makes no change to the $72.1 million 

allocated to Vocational Training.  This project code was closed out in the April 2006 report. 

 

Business Skills Training 

Project Code:  02500 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 40.0 40.0 - 40.0 

Obligated 39.9 39.6 +0.3 39.9 

Outlayed 33.2 38.9 +0.4 39.3 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agency:  Department of Defense  

   

Changes from the October Report:  This report makes no change to the $40.0 million 

allocated for Business Skills Training. 

   

Accomplishments since the October Report: 

 

 Completed solutions for sites requiring towers or other workarounds to establish 

connectivity at the Iraqi Stock Exchange.  

 Completed refresher training for all categories of staff and brokers. 

 Continued mock trading on system for stressing system integrity. 

 Continued to develop rules and regulations for the Iraq Securities Commission.  

 Prepared the dematerialization process for all traded companies and began 

implementation. 

 

Accomplishments anticipated next quarter: 

 

 Complete the procedures for clearing, settlement, and anti-money-laundering policies and 

procedures in preparation for automated foreign investment on the Iraq Stock Exchange.  

 Complete the dematerialization process for all traded companies. 

 Complete testing for all connectivity (hardware and software) including the exchange’s 

local and wide area networks. 

 Complete the rules and regulations for the new Securities Law.  Complete review of the 

exchange’s by-laws of the Exchange to conform to the new Securities Law. 
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Micro, Small, and Medium Enterprises 

Project Code:  03000 
 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 41.1 41.1 - 41.1 

Obligated 41.1 41.1 - 41.1 

Outlayed 36.2 40.8 - 40.8 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 
 

Responsible U.S. Government Agency:  Department of the Treasury, with funding 

transferred to the Overseas Private Investment Corporation (OPIC) 

 

Changes from the October Report:  This report makes no change to the $41.1 million 

allocated to Micro, Small, and Medium Enterprises.    

 

Accomplishments since the October Report: 

 

 The original Iraq Middle Market Development Foundation (IMMDF) lending program, 

which provided loans between $35,000 and $500,000 to Iraqi small and medium 

enterprises (SMEs) and between $500,000 and $5 million to Iraqi middle market 

enterprises (MMEs), has exhausted its OPIC lending capital.  No additional loans will be 

made for this particular program, but OPIC and IMMDF will continue to administer the 

remaining active loan portfolio. 

 Loaned all but $16 million of available OPIC lending capital for Iraqi businesses.  

Besides reserves of $6 million, the remaining $10 million remains available for small 

business loans in the range of $35,000 to $500,000.   

 Continued to develop loan market in Iraq and worked closely with private banking 

institutions to support additional capital for Iraqi businesses. 

 Continued to fund loans from the $9.2 million grant agreement for SME (and 

agricultural) loans.  

 

Accomplishments anticipated next quarter: 

 

 Continue to develop loan market in Iraq and worked closely with private banking 

institutions to support additional capital for Iraqi businesses.  The remaining amount of 

funds may be loaned during the next quarter. 

 The IMMDF will continue to identify and fund loan recipients in the area of small- and 

medium-sized agribusiness enterprise development.   
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Institutional Reforms 

Project Code:  01500 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 89.0 89.0 - 89.0 

Obligated 88.9 88.9 - 88.9 

Outlayed 66.1 79.8 +5.3 85.1 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 
 

Responsible U.S. Government Agencies:  Department of Commerce; Department of 

Energy, Office of Policy and International Affairs; Department of the Interior, Minerals 

Management Service 

 

Changes from the October Report:  This report makes no change to the $89.0 million 

allocated to Institutional Reforms. 

 

Accomplishments since the October Report: 

 

Department of Commerce, Commercial Law Development Program (CLDP) 

 

 Developed technical assistance program on commercial law for the Iraqi judiciary.  

 Developed a draft agenda for a regional seminar to discuss legal issues in petroleum 

development to be held next quarter, as a first step toward the formal establishment of an 

energy law center.   

 

Department of Energy (DoE) 

 

 Completed contracting actions with the U.S. Civilian Research and Development 

Foundation (CRDF) in support of the Iraqi Virtual Science Library (IVSL).  The initial 

effort will provide access to scientific journals and research articles to employees of 

Iraq’s Ministry of Oil and Ministry of Electricity. 

 Completed the Iraq Ministry of Oil Study Tour with DOE’s Energy Information 

Administration and other DOE representatives. 

 

Accomplishments anticipated next quarter: 

 

Department of Commerce, CLDP 

 

 Assess outcomes of the energy law center’s first activities and design additional programs 

($30,000).  

 Conduct an assessment in Baghdad to determine priority themes for judicial training 

workshops in Baghdad, in cooperation with the Judicial Training Institute ($25,000).  
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Department of Energy 

 

 Complete work on Iraq Virtual Science Library in coordination with CRDF and the 

Ministries of Oil and Electricity.   

 Liaise with Embassy officials to identify and implement activities and projects to provide 

institutional reform in the Iraqi energy sector. 

 

Department of the Interior, Minerals Management Service (MMS) 

 

 Revise statement of work to provide an additional focus on training in contracting and 

licensing, based on input from senior delegation from Ministry of Oil (MoO) during 

February or March visit to United States.  Facilitate meetings with industry. 

 Training workshop on field operations for Ministry employees scheduled in Amman, 

Jordan, for March or April.  Identify ministry employees to receive further long-term 

training from MMS in the United States. 

   

Agriculture 

Project Code: 01600 
 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 112.8 112.8 - 112.8 

Obligated 112.7 112.5 +0.3 112.8 

Outlayed 95.0 110.7 +0.3 111.0 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agencies:  Department of Agriculture and OPIC  

 

Changes from the October Report:  This report makes no change to the $112.8 million 

allocated to Agriculture. 

 

Accomplishments since the October Report: 

 

Department of Agriculture 

 

 Conducted five training courses for more than 130 Ministry of Agriculture (MoA) 

extension workers and 50 Iraqi university faculty members in the areas of beekeeping 

operations and bee management, farm hydrology, dry land crop production, advanced 

horticulture management, and dairy science.   

 Through the Iraq Agriculture Extension and Revitalization (IAER) program, supported 

relationship building among Iraqi agriculture and education officials and between Iraqi 

and U.S. universities.  
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OPIC 

 

 Continued to fund loans from the $9.2 million grant agreement for agricultural (and 

SME) loans.  

 

Anticipated accomplishments next quarter: 

 

Department of Agriculture 

 

 Develop more specialized training plans in response to feedback and needs assessments 

from Iraqi MoA officials and Iraqi university faculty members. 

 Finalize training sites and begin scheduling these additional training programs. 

 

OPIC 

 

 Continue to identify and fund loan recipients in the area of small- and medium-sized 

agribusiness enterprise development.  

 Operationalize a new $10 million OPIC loan program for agriculture (as well as small- 

and medium-sized enterprises) in January 2008. 

 

Market-Based Reforms 

Project Code:  03500  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 98.9 107.9 - 107.9 

Obligated 98.8 98.6 +8.9 107.5 

Outlayed 67.0 94.4 +1.5 95.9 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agency:  USAID 

 

Changes from the October Report:  This report reflects a previous notification to Congress 

of the Administration’s intent to increase this project code by $8.6 million.  These funds have 

been reallocated from Potable Water (PC 60000) to continue support to private sector 

development and employment generation in Iraq through provision of microfinance and 

private bank lending, trade capacity building in accession to World Trade Organization, and 

business development services at provincial level.  The funds were available due to project 

completions in Potable Water. 

 

Accomplishments since the October Report:  

 

 Trained 37 bankers on credit analysis, managerial accounting, and best reporting 

practices with a focus on establishing dedicated SME lending units within selected banks. 
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 Established an Erbil operations branch of the Iraqi Company of Bank Guarantees 

(ICBG). 

 Continued awareness and outreach campaigns and the introduction of new products.  The 

ICBG currently oversees a portfolio of 25 loan guarantees, 12 of which have been 

disbursed by banks.   

 Continued management of $18,662,722 in grants and ongoing technical support to the 

three existing international NGO grantees and four Iraqi microfinance grantees.  New 

grants and start-up technical assistance were provided to Iraqi Micro-Finance Institutions 

(IMFIs) in Falluja, Ramadi, Tikrit, Mosul, and Telafar.  Through mid-December, one 

IMFI had disbursed 147 loans worth $341,850, and another had disbursed 46 loans, worth 

$109,300.   

 As of the end of October, the outstanding combined portfolio of all IMFIs stood at 22,950 

loans worth $32,168,451 (with 62,460 loans worth a total of $131.4 million disbursed 

since the inception of the microfinance industry in Iraq in 2003) 

 Continued technical assistance to the GOI in preparation for its second Working Party 

Meeting for accessions to the World Trade Organization (WTO).  Assistance focused on 

answering technical trade-related questionnaires from WTO members and developing the 

GOI’s legislative action plan to pass and implement trade-related legislation.   

 Continued training and support for legislation related to intellectual property rights, 

customs, technical barriers to trade (TBT), sanitary and phytosanitary measures (SPS), 

agricultural subsidies, and customs valuation.   

 Supported the preparation and submission to the WTO of necessary accession 

documentation on agriculture, TBT, SPS, and intellectual property rights.   

 Completed a variety of comparative studies on relevant WTO issues including foreign 

investment, services, and intellectual property regimes.   

 Conducted a needs assessment of customs and border-crossing points in the Kurdish 

region. 

 Continued to provide technical assistance to support the five existing Small Business 

Development Centers (SBDCs) developed by the program, including continued 

development and expansion of the Voucher Program to enable development of fee-based 

training and consulting services.  Two SBDCs—those in Baghdad and Hilla—are now 

independent of financial support from USAID’s Izdihar program and are completely 

funded through the Voucher Program.   

 Established an SBDC in Thi Qar province in close coordination with the Thi Qar PRT.  

The SBDC service portfolio has been expanded beyond training to include coordination 

of conferences, trade fairs, and consulting services for local businesses.   

 Delivered a Cost and Management Accounting course at 21 sites throughout the country, 

reaching 735 accountants and business students.  Efforts to revitalize Baghdad wholesale 

agricultural markets have been undertaken in coordination with USAID’s Inma project. 

 Provided limited technical assistance to the National Investment Commission, involving 

turning over documents, studies, and other material developed by Izdihar to the new 

permanent Investment Commissioner. 
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Accomplishments anticipated next quarter:  

 

 SME Banking:  Continue awareness and outreach campaigns to encourage continued 

lending through private banks guaranteed by the ICBG.  Ongoing training of bank 

officers on cost and management accounting, credit analysis, SME lending, and other 

topics will be conducted throughout the country.  The ICBG will prepare its Annual 

Report and monthly and quarterly financial reports in line with international accounting 

and financial reporting standards.  Incentivized lending programs will be developed to 

improve the ICBG’s loan guarantee pipeline.     

 Microfinance:  Continue grant management and technical support to three international 

NGO grantees and four Iraqi microfinance grantees.  Additional loan capital grants will 

be awarded to IMFIs in Mosul and Tal’Afar.  A training course will be developed on the 

principles of Islamic lending in order to provide inclusive financial services.  External 

audits will be conducted on two IMFIs to assess their performance. 

 Trade Promotion and Market Access:  Provide ongoing technical assistance to the GOI 

to prepare for the second Working Party Meeting, including training as necessary.  

Pending GOI and WTO scheduling, the second Working Party Meeting may be held in 

Geneva in March.  Continue training and legislative support. 

 Business Development Services: Continue providing technical assistance to support 

existing SBDCs, including ongoing promotion of the voucher program to enable 

development of fee-based services to promote sustainability.  Two additional SBDCs will 

be opened in Falluja and in Tikrit to extend the reach of the SBDCs’ business 

development products.  Additional training courses will be developed and delivered by 

the SBDCs.   

 Izdihar is currently scheduled to close all project activities by March 31, 2008. 

 

Iraq Debt Forgiveness 

Project Code:  04500 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 352.3 352.3 - 352.3 

Obligated 352.3 352.3 - 352.3 

Outlayed 352.3 352.3 - 352.3 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of the Treasury 

 

Changes from the October Report:  This report makes no change to the $352.3 million 

allocated to Iraq Debt Forgiveness.  This project code was closed out in the April 2005 

report. 
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SECTOR:  Education, Refugees, Human Rights and Governance 

 

Migration and Refugee Assistance 

Project Code:  04000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 186.0 209.1 - 209.1 

Obligated 185.9 208.9 +0.1 209.0 

Outlayed 134.0 178.8 +8.7 187.5 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agencies:  Department of State, Bureau of Population, 

Refugees, and Migration (PRM); and USAID, Office of Foreign Disaster Assistance (OFDA) 

 

Changes from the October Report:  This report makes no change to the $209.1 million 

allocated to Migration and Refugee Assistance.  Note that the PRM activities listed here are 

supported with Migration and Refugee Assistance (MRA) funds as well as IRRF funds. 

 

Accomplishments since the October Report: 

 

Department of State, PRM 

 

 Completed construction of 100 homes and connected them to the water and electricity 

grids in Banaslawa village, Erbil. 

 Continued building MoDM’s capacity to coordinate and monitor the activities of 

humanitarian agencies providing support to IDPs. 

 Provided an additional 79,000 clinic visits in Maysan, Muthana, Thi Qar, and Basrah 

provinces.  

 Assisted 118,844 Internally Displaced Persons (IDP) and vulnerable individuals in Iraq to 

meet basic survival needs through United Nations High Commissioner on Refugees 

(UNHCR) assistance. 

 Assisted 47 Iraqi families to voluntarily repatriate from Iran to Iraq. 

 Delivered 17 war-wounded kits to 12 different hospitals in Iraq, expanding capacity to 

treat 1,700 Iraqis. 

 Delivered over 100 metric tons of infusions and injection materials to hospitals in 

Northern Iraq and Baghdad to treat cholera. 

 No additional NGO grants awarded inside Iraq.  All NGO projects awarded in FY 2006 

either closed at the end of FY 2007 or have been awarded a no-cost extension to close out 

project activities in cases of reasonable delay. 

 Through UNHCR, distributed 500 ATM cards to 7,000 vulnerable Iraqi families in 

Damascus, including female-headed households, widows, and people with disabilities. 
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 UNHCR established an agreement with King Hussein Cancer Foundation to provide 

cancer treatment to Iraqi refugees referred by UNHCR, with priority going to children.  

 Provided assistance to over 300 Iraqi women who are survivors of sexual or gender-based 

violence. 

 

USAID, OFDA 

 

 Assisted 64,500 Internal Displaced Persons in Najaf, Ninawa and Babil through the 

provision of potable water and improvements in sanitation facilities, deep well drilling, 

tankering, and water system infrastructure repairs. 

 Improved access to primary health care for 130,000 IDPs in Wasit, Baghdad, and Anbar 

provinces through mobile health teams, rehabilitation of primary health care 

infrastructure, development of health surveillance programs, and medical laboratory 

improvements. 

 Provided income-generation opportunities targeting 45,500 IDPs and host families, 

concentrating on civic improvement and clean-up projects. 

 Provided essential emergency relief commodities for up to 255,000 IDPs and affected 

community members. 

 

Accomplishments anticipated next quarter: 

 

Department of State, PRM 

 

 Finalize drafts of an informal education manual and distribute to NGOs implementing 

informal education activities for Iraqis in Jordan. 

 Enroll and pay tuition costs for up to 1,200 Iraqi children in Jordanian and Syrian 

schools. 

 Train 45 Syrian and Jordanian teachers of Iraqi children in non-formal education 

techniques.  Enroll up to 6,000 Iraqi children in non-formal and remedial education 

activities in Jordan. 

 Increase basic humanitarian assistance and health services to Iraqi refugees in Syria and 

Jordan. 

 Continue working with UNHCR, International Organization for Migration (IOM), and 

the International Committee of the Red Cross (ICRC) to identify and implement durable 

solutions for the Sudanese asylum seekers near Al Rutba in Anbar province. 

 Enhance UNHCR’s preparedness and response capacity, including by reinforcing its 

contingency stockpiles inside Iraq. 

 Implement the UN Rapid Response Plan for the provision of assistance to 15,000 

returnee families. 

 Through ICRC, provide basic medicine, dressing material, medical equipment and 

laboratory supplies to 20 different locations throughout Iraq with high concentrations of 

IDPs. 

 Through ICRC, carry out emergency interventions to restore water infrastructure in 

health facilities damaged during armed hostilities or as a result of technical breakdowns. 



 I-54 

 Through ICRC and its Iraqi partners, provide each month 4,000 recently displaced 

households food rations to cover their needs for three months, along with household 

items and hygiene kits. 

 

USAID, OFDA 

 

The following activities will be undertaken to improve the situation for IDPs and their host 

communities in the provinces of Anbar, Babil, Baghdad, Najaf, Ninawa, Tameem, and Wasit.  

Depending on the situation, activities could be expanded countrywide. 

 Improve availability of potable water and sanitation facilities through small-scale 

water projects, water system rehabilitation and repair, well-drilling, and solid waste 

removal. 

 Improve access to primary health care through mobile health teams, rehabilitation of 

primary health care infrastructure, development of health surveillance programs, and 

improvements to medical laboratories. 

 Provide income-generation opportunities targeting IDPs and host families, 

concentrating on civic improvement and clean-up projects. 

 Provide essential emergency relief commodities for IDPs and affected community 

members. 

 

Commission for the Resolution of Real Property Disputes  

Project Code:  05500 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 10.0 10.0 - 10.0 

Obligated 10.0 10.0 - 10.0 

Outlayed 10.0 10.0 - 10.0 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of State, Bureau of Population, 

Refugees, and Migration 

 

Changes from the October Report:  This report makes no change to the $10.0 million 

allocated to the Commission.  This project code was closed out in the January 2007 report. 
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Governance 

Project Code:  06700 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 40.0 40.0 - 40.0 

Obligated 40.0 40.0 - 40.0 

Outlayed 39.7 39.8 - 39.8 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  USAID  

 

Changes from the October Report:  This report makes no change to the $40.0 million 

allocated to Governance.  This project code was closed out in the April 2006 report. 

 

Ministerial Capacity Building 

Project Code:  06750 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 20.0 20.0 - 20.0 

Obligated 20.0 20.0 - 20.0 

Outlayed 0.0 9.6 +2.6 12.2 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 

Responsible U.S. Government Agencies:  Department of State, Iraq Transition Assistance 

Office; and USAID 

 

Changes from the October Report:  This report makes no change to the $20.0 million 

allocated to Ministerial Capacity Building.   

 

Accomplishments since the October Report:     

 

 Continued government ministry-wide procurement and contracting policy reform and 

training.  Approximately 130 procurement advisors from the various ministries attended a 

weekend training course this November in Baghdad.  

 Trained an additional 2,500 Iraqi government civil servants in public administration 

skills. 

 A technical assistance proposal to strengthen the Deputy Prime Minister’s staff capacity 

to administer the Compact Secretariat has been submitted. 
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 Roll out training courses by Ministry of Health trainers conducted at the central and 

governorate levels. 

 Assist in developing Ministry of Electricity Capacity Development Plan, which is 

currently under review by Ministry of Electricity. 

 

Accomplishments anticipated next quarter: 

 

 Continue government ministry-wide procurement and contracting policy reform and 

training. 

 Continue the capacity development initiatives with relevant U.S. Mission stakeholders 

such as USAID and DoD in the programs addressing central government and provincial 

relations, economic reform, and transparency. 

 Continue strengthening of the Deputy Prime Minister’s organization and training of its 

management cadres and operation staff. 

 Coordinate procurement mentoring across essential service ministries, working with 

USAID and DoD. 

 Continue to work with the Ministry of Planning to improve internal management, 

financial and legal audit practices. 

 Work with the Ministry of Electricity in the following areas, inter alia, project 

management, human resource management, internal auditing requirements, and strategic 

leadership. 

 Work with the Ministry of Oil to develop standard procurement documents for steel.  

Also, implement a project management and procurement course for South Oil and 

Distribution companies. 

 

Banking System Modernization 

Project Code:  08000 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 30.0 30.0 - 30.0 

Obligated 30.0 30.0 - 30.0 

Outlayed 27.9 29.9 - 29.9 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   
 

Responsible U.S. Government Agencies:  Departments of the Treasury and Defense 

 

Changes from the October Report:  This report makes no change to the $29.1 million 

allocation for banking system modernization (Treasury) and $900,000 allocation for cash 

payment operations (Defense). 

 

Accomplishments since the October Report: 
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Provided development support to Central Bank of Iraq (CBI) for Iraqi Payment System, 

including: 

 Resolved the CBI general ledger protocols and procedures regarding the interface 

with Real-Time Gross Settlement (RTGS), which will improve RTGS and Automated 

Clearing-House processing time by at least one hour per day. 

 Ministry of Finance began using the online RTGS facility on November 4, leading to 

an increase in RTGS volume of up to 60 transactions per day. 

 Continued Check Processing User Acceptance Testing (UAT) in Baghdad. 

 Government Securities Registry System (GSRS) UAT continues in Baghdad 

 Delivered payments engine software to Baghdad. 

 

Accomplishments anticipated next quarter: 

 

Complete provision of development support to Central Bank of Iraq for Iraqi Payment 

System by February 29: 

 Deliver final version of the Check Processing Module to the CBI by mid-January.  

Completion of this module constitutes a milestone for the completion of the checking 

system as originally specified with the Department of the Treasury. 

 Complete GSRS User Acceptance Testing in Baghdad. 

 Train Rasheed and Rafidain state bank personnel on payments engine software and 

complete implementation of software for these banks. 

 

Post Conflict Reintegration 

Project Code:  08400  

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned - 2.2 - 2.2 

Obligated - - - - 

Outlayed - - - - 

NOTES:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agency:  USAID 

 

Changes from the October Report:  This report makes no change to the $2.2 million 

allocated to this project code to establish an Iraq Reintegration Office at the U.S. Mission in 

Baghdad to develop, design, and oversee implementation of a program to reintegrate 

disarmed, demilitarized, and demobilized ex-combatants into Iraqi civil society.   

 

Accomplishments since the October Report: 

 

 None were anticipated. 
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Accomplishments anticipated next quarter: 

 

 None are anticipated. 

 

Human Rights 

Project Code:  09500a 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 15.0 15.6 - 15.6 

Obligated 15.0 14.9 - 14.9 

Outlayed 12.0 14.0 - 14.0 

NOTES:  Obligation and Outlay Data are current as of December 31, 2007. 

 

Responsible U.S. Government Agency:  Department of State, Bureau of Democracy, 

Human Rights, and Labor (DRL) 

 

Changes from the October Report:  This report reflects a previous notification to Congress 

of the Administration’s intent to increase this project code by $625,000.  These funds were 

reprogrammed from Potable Water (PC 60000) to continue the International Human Rights 

Law Institute’s Iraq History Project.  The funds were available due to project completions in 

Potable Water. 

 

Accomplishments since the October Report: 

 

 Completed a three-month-long weekly radio programs in Kurdish and Arabic that 

presented personal narratives of past human rights violations on Radio Nawa and 

Dijal, respectively heard by an estimated 500,000 and 750,000 listeners. 

 Prepared and printed 500 copies of a 12-disc collection in Arabic and Kurdish of 

audio testimonies of past human rights abuses. These discs are being distributed 

widely throughout the country to grassroots NGOs, government officials, and 

representatives of the international community. 

 Prepared and published 4,000 copies of the book entitled “Testimony” in Arabic, 

English, and Kurdish. The book documents human rights abuses of the past regime.  

 Prepared and published 12,500 20-page newspaper inserts in Kurdish in Awena and 

4,500 newspaper inserts in Arabic in Al-Sabah Aljadeed. The inserts focused on 

increasing awareness and understanding of human rights violations, including those 

of the past regime. 

 Launched the Iraq History Project website in Arabic, English, and Kurdish at 

www.iqhp.org and www.iraqhistory.org to further advance the understanding of 

human rights violations from the past regime. 

 Designed and launched an Arabic-language Iraq Human Rights Commission website 

(www.iraqhumanrightscommission.org) that contains international human rights 

http://www.iqhp.org/
http://www.iraqhistory.org/
http://www.iraqhumanrightscommission.org/
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resources including rights conventions and other research and training tools to be 

used by the Human Rights Commission. 

 Completed the design of a new tool that defines and describes proper financial 

management processes for national human rights institutions.  A training program for 

this tool will be implemented in 2008. 

 Designed and printed 10,000 brochures to raise awareness about human rights issues 

in Iraq. The brochures define basic human rights and inform readers about the soon-

to-be-established Iraq Human Rights Commission.  The brochures will be distributed 

to relevant ministries in Iraq and the parliamentary Human Rights Committee.  

 Launched a three-week human rights awareness ad campaign in Al Sabah.  The 

advertisements cover voting rights, educational rights, the right to be protected from 

torture, and the Iraq Human Rights Commission. 

 Awarded four prizes worth $2,000 each to Iraqi researchers in the field of human 

rights.  The competition was launched in cooperation with Baghdad University in 

March 2007 and was open to all departments and schools at the university.  

 Began broadcasting on Al-Iraqiya radio station a new cycle of radio programs that 

address a number of human rights issues in Iraq.   

 Published four research papers that were previously submitted as part of a human 

rights education competition. 

 Sponsored three internal meetings for the in Erbil, Basrah, and Baghdad to discuss 

coordination of the network’s activities. 

 Continued to support the Human Rights Defenders’ Network (HRDN) through 

technical and financial support to the HRDN, assisting in the production of its reports 

and newsletters and advocating and publicizing on the HDRN’s behalf by distributing 

of the newsletter.   

 Solicited recommendations from the Brussels-based Human Rights Without Frontiers 

(HRWF) on ways to strengthen HRDN’s documentation and reporting skills.  

 

Accomplishments anticipated next quarter: 

 

 Complete the initial analysis of major human rights violations, including a review of: 

4,622 testimonies of torture, 2,860 testimonies of forced displacement, 2,211 

testimonies of disappearances, 1,641 testimonies of massacres, and 935 testimonies of 

rape.  

 Analyze patterns of human rights violations and develop case studies to provide a 

historical record of the impact of the repressive activities of the prior regime. 

 Design, publish, and distribute in Arabic, English and Kurdish a second book of 

edited testimonies on human rights violations. 

 Design and implement trainings on human rights complaint mechanisms for the 

Chairman of the Human Rights Committee of the Council of Representatives. The 

trainings will focus on how to wage human rights complaints, as well as mechanisms 

for complaints resolution.  

 Design a new training on the meaning and implications of ratifying the UN 

Disabilities Convention for the Minister of Human Rights and her senior staff.   

 Continue producing and broadcasting human rights radio programs on Al-Iraqiya 

radio to strengthen human rights education and awareness. 
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 Translate four human rights research papers into English for broader circulation.  

Publish and disseminate the papers in booklet form for better accessibility. 

 Produce and disseminate three new issues of the Human Rights Defenders’ Network 

newsletter.  Oversee the network’s production of a report intended to expose the 

human rights violations associated with illegal marriages in Iraq.  

 Continue to work with the Association Libanaise pour l’Education et la Formation 

(ALEF), a partner organization that has trained the HRDN on monitoring, reporting, 

and advocacy skills.  

 

Education 

Project Code:  06300 

 

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 90.5 101.9 - 101.9 

Obligated 90.3 89.0 +0.1 89.1 

Outlayed 85.1 88.0 +0.5 88.5 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  Department of State 

  

Changes from the October Report:  This report reflects two previous notifications to 

Congress of the Administration’s intent to increase this project code by $11.4 million.   

$10.2 million of these funds have been reallocated from Potable Water (PC 60000) to support 

construction of a utility facility and administration building supporting the American 

University in Sulaymaniyah.  $1.2 million has been reallocated from Consolidated Fiber 

Network (PC 76500) to continue support for the Iraq Virtual Science Library (IVSL).  The 

funds were available due to project completions in Potable Water and Consolidated Fiber 

Network. 

 

Accomplishments since the October Report: 

 

 Began planning and design of the utility plant and administration building for American 

University in Sulaymaniyah ($10.2 million). 

 

Accomplishments anticipated next quarter: 

 

 Continue planning and design for American University in Sulaymaniyah ($10.2 million). 

 Continue support to the IVSL ($1.2 million). 
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Civic Programs 

Project Code:  06600 

  

Amount (in 

millions USD) 

Previous Levels Change 

from Last 

Quarter 

Current 

Total  End 

FY06 

End 

FY07 

Apportioned 10.0 10.0 - 10.0 

Obligated 10.0 10.0 - 10.0 

Outlayed 10.0 10.0 - 10.0 

NOTE:  Obligation and Outlay Data are current as of December 31, 2007.   

 
Responsible U.S. Government Agency:  USAID 

 

Changes from the October Report:  This report makes no change to the $10.0 million 

allocated to Civic Programs.  This project code was closed out in the July 2005 report. 

 


